

Analysis of the Critical Chain Project Management (CCPM) method, BIM 3D, and Last Planner System on Contractor Performance and High Rise Building Project Duration

Title	Analysis of the Critical Chain Project Management (CCPM) method, BIM 3D, and Last Planner System on Contractor Performance and High Rise Building Project Duration
Abstract	
Authors	F Ariza, A Suroso, M Amin
Journal Name	Eduvest-Journal of Universal Studies 5 (3), 2716-2730, 2025
Publish Year	2025
Citation	(not set)
Url	<a (ccpm)="" 3d,="" analysis="" and="" bim="" building="" chain="" contractor="" critical="" duration"="" high="" href="https://scholar.google.com/scholar?q=+intitle:" last="" management="" method,="" of="" on="" performance="" planner="" project="" rise="" system="" the="">https://scholar.google.com/scholar?q=+intitle:"Analysis of the Critical Chain Project Management (CCPM) method, BIM 3D, and Last Planner System on Contractor Performance and High Rise Building Project Duration"
Author	Dr Drs AGUS SUROSO