

Scheduling Time and Project Costs Using the Critical Path Method (CPM) And the Evolution and Review Technique (PERT) Program on The Dust Collector Machine at Pt. The GloriousÂ ...

Title	Scheduling Time and Project Costs Using the Critical Path Method (CPM) And the Evolution and Review Technique (PERT) Program on The Dust Collector Machine at Pt. The GloriousÂ …
Abstract	
Authors	EP Pebrianto, EW Yunitasari, DA Susanti
Journal Name	ICSET: International Conference on Sustainable Engineering and Technology 1Â …, 2022
Publish Year	2022
Citation	(not set)
Url	<a &#8230;"="" (cpm)="" (pert)="" and="" at="" collector="" costs="" critical="" dust="" evolution="" glorious="" href="https://scholar.google.com/scholar?q=+intitle:" machine="" method="" on="" path="" program="" project="" pt.="" review="" scheduling="" technique="" the="" time="" using="">https://scholar.google.com/scholar?q=+intitle:"Scheduling Time and Project Costs Using the Critical Path Method (CPM) And the Evolution and Review Technique (PERT) Program on The Dust Collector Machine at Pt. The Glorious &#8230;"
Author	Dr DYAH SUSANTI