

Penggunaan Critical Chain Project Management Method Terhadap Perencanaan Waktu Pelaksanaan Fly Over Jalan Tol

Title	Penggunaan Critical Chain Project Management Method Terhadap Perencanaan Waktu Pelaksanaan Fly Over Jalan Tol
Abstract	
Authors	DT Nugroho, A Suroso
Journal Name	Konstruksia 14 (2), 44-65, 2023
Publish Year	2023
Citation	2
Url	https://scholar.google.com/scholar?q=+intitle:"Penggunaan Critical Chain Project Management Method Terhadap Perencanaan Waktu Pelaksanaan Fly Over Jalan Tol"
Author	Dr Drs AGUS SUROSO