

Analysis of Project Implementation Time Performance Control Based on Bim Implementation, Donator System, and Coordination Level in Mosque Construction Projects in Indonesia

Title	Analysis of Project Implementation Time Performance Control Based on Bim Implementation, Donator System, and Coordination Level in Mosque Construction Projects in Indonesia
Abstract	
Authors	EA Pratama, A Suroso
Journal Name	ASTONJADRO 14 (2), 573-584, 2025
Publish Year	2025
Citation	(not set)
Url	https://scholar.google.com/scholar?q=+intitle:"Analysis of Project Implementation Time Performance Control Based on Bim Implementation, Donator System, and Coordination Level in Mosque Construction Projects in Indonesia"
Author	Dr Drs AGUS SUROSO