
SINELITABMAS

1

ANALYSIS OF THE INFLUENCE OF ORDER VARIATION FACTORS ON THE
COSTS AND TIME OF IMPLEMENTING CHANNEL DIVERCTION
INFRASTRUCTURE CONSTRUCTION PROJECTS IN RESIDENTIAL AREAS

Title
ANALYSIS OF THE INFLUENCE OF ORDER VARIATION FACTORS ON THE COSTS AND
TIME OF IMPLEMENTING CHANNEL DIVERCTION INFRASTRUCTURE CONSTRUCTION
PROJECTS IN RESIDENTIAL AREAS

Abstract
Authors GG Hindami, A Suroso, M Amin

Journal
Name

Jurnal Pensil: Pendidikan Teknik Sipil 13 (2), 130-144, 2024

Publish Year 2024

Citation (not set)

Url
https://scholar.google.com/scholar?q=+intitle:"ANALYSIS OF THE INFLUENCE OF ORDER
VARIATION FACTORS ON THE COSTS AND TIME OF IMPLEMENTING CHANNEL
DIVERCTION INFRASTRUCTURE CONSTRUCTION PROJECTS IN RESIDENTIAL AREAS"

Author Dr Drs AGUS SUROSO

https://scholar.google.com/scholar?q=+intitle:
https://scholar.google.com/scholar?q=+intitle:
https://scholar.google.com/scholar?q=+intitle:

